




ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18	25	Feb '26	1	8
1			Team Violet	3.29 days	Tue 1/27/26	Fri 1/30/26							
2			Deliverable 1	3.29 days	Tue 1/27/26	Fri 1/30/26							
3			Front Matter	0.27 days	Tue 1/27/26	Tue 1/27/26							
4			Cover Page	10 mins	Tue 1/27/26	Tue 1/27/26		Oliver					
5			Fix Page Design	2 hrs	Tue 1/27/26	Tue 1/27/26	4	Oliver					
6			Executive Overview	1 hr	Tue 1/27/26	Tue 1/27/26		Shayne					
7			Client Infos	1 day	Tue 1/27/26	Wed 1/28/26	6	Shayne					
8			Team Organization	0.13 days	Wed 1/28/26	Wed 1/28/26	7						
9			Repositories	30 mins	Wed 1/28/26	Wed 1/28/26		Oliver					
10			Communicati Strategies	30 mins	Wed 1/28/26	Wed 1/28/26	9	Kiara,Oliver,Shayr					
11			Project Plan	2 days	Wed 1/28/26	Fri 1/30/26	8	Oliver					
12			Peer Review	20 mins	Fri 1/30/26	Fri 1/30/26	11	Kiara,Oliver,Shayr					
13			Deliverable 2	13.52 days	Fri 1/30/26	Wed 2/18/26	12						
14			Learn about Business	2 days	Fri 1/30/26	Tue 2/3/26		Kiara,Oliver,Shayr					
15			Front Matter	10 mins	Tue 2/3/26	Tue 2/3/26	14	Oliver					
16			Executive Overview	40 mins	Tue 2/3/26	Tue 2/3/26	14	Shayne					
17			Business Domain Desc.	45 mins	Tue 2/3/26	Tue 2/3/26	14	Kiara					
18			Client Desc.	30 mins	Tue 2/3/26	Tue 2/3/26	16	Shayne					




Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18	25	Feb '26	1	8
38			Deliverable 3	9.81 days	Wed 2/18/26	Wed 3/4/26	13						
39			Meet Client	2 days	Wed 2/18/26	Fri 2/20/26							
40			Analysis	4 hrs	Wed 2/18/26	Thu 2/19/26		Shayne					
41			Document Results	2 days	Wed 2/18/26	Fri 2/20/26		Oliver					
42			Front Matter	10 mins	Wed 2/18/26	Wed 2/18/26		Oliver					
43			Executive Overview	30 mins	Wed 2/18/26	Wed 2/18/26		Shayne					
44			Summary of Client	1 day	Fri 2/20/26	Mon 2/23/26	43,39	Shayne					
45			Business Problem	1.5 days	Mon 2/23/26	Wed 2/25/26	44,42	Kiara,Oliver,Shayr					
46			System Description	1 day	Wed 2/25/26	Thu 2/26/26	45	Oliver					
47			Appendix 1	2 days	Wed 2/25/26	Fri 2/27/26	44,45						
48			Flow Chart	2 days	Wed 2/25/26	Fri 2/27/26		Shayne					
49			Appendix 2	2 days	Thu 2/26/26	Mon 3/2/26	46						
50			UML Case Diagram	2 days	Thu 2/26/26	Mon 3/2/26		Oliver					
51			Appendix 3	2 days	Mon 3/2/26	Wed 3/4/26	49						
52			Sequence UML Diagram	2 days	Mon 3/2/26	Wed 3/4/26	49	Oliver					
53			Appendix 4	2 days	Wed 2/25/26	Fri 2/27/26	45						
54			Class Diagram (Whole System)	2 days	Wed 2/25/26	Fri 2/27/26		Kiara					

Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18	25	Feb '26	1	8
55			Appendix 5	2 days	Fri 2/27/26	Tue 3/3/26							
56			Client Documents	2 days	Fri 2/27/26	Tue 3/3/26	47,53	Kiara,Shayne					
57			Final Formatting	2.5 hrs	Wed 3/4/26	Wed 3/4/26	51	Oliver					
58			Deliverable 4	15.31 days	Wed 3/4/26	Wed 3/25/26	63						
59			Develop Mockup UI (First prototype)	6 days	Wed 3/4/26	Thu 3/12/26		Kiara					
60			Front Matter	10 mins	Wed 3/4/26	Wed 3/4/26		Oliver					
61			Executive Overview	30 mins	Wed 3/4/26	Wed 3/4/26		Shayne					
62			Project Summary	1 day	Wed 3/4/26	Thu 3/5/26	60	Oliver					
63			Business Problem	4 hrs	Thu 3/5/26	Fri 3/6/26	62	Oliver,Shayne					
64			Guidelines	1 day	Fri 3/6/26	Mon 3/9/26	63	Oliver,Shayne					
65			Prototype Managing	1 hr	Wed 3/4/26	Wed 3/4/26		Kiara					
66			Client Comments	0.63 days	Mon 3/9/26	Mon 3/9/26	64	Oliver,Shayne					
67			Client Communications	1 hr	Mon 3/9/26	Mon 3/9/26							
68			Client Comments	5 hrs	Mon 3/9/26	Mon 3/9/26							
69			Create 2nd Prototype	7 days	Thu 3/12/26	Mon 3/23/26	59,66	Kiara					
70			Prototype Descriptions	1 day	Mon 3/23/26	Tue 3/24/26	69	Oliver,Shayne					

Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18	25	Feb '26	1	8
71			Appendix 1 (Revise User Stories)	1 day	Tue 3/24/26	Wed 3/25/26	70	Oliver					
72			Appendix 2 (Revise Story Map)	1 day	Tue 3/24/26	Wed 3/25/26	70	Shayne					
73			Final Formatting	2.5 hrs	Wed 3/25/26	Wed 3/25/26	71	Oliver					
74			Deliverable 5	9.31 days	Wed 3/25/26	Wed 4/8/26	58						
75			Design Relational Database System	7 days	Wed 3/25/26	Fri 4/3/26		Shayne					
76			Front Matter	10 mins	Wed 3/25/26	Wed 3/25/26		Oliver					
77			Executive Overview	30 mins	Wed 3/25/26	Wed 3/25/26		Kiara					
78			Business Problem	1 day	Wed 3/25/26	Thu 3/26/26							
79			Database Description	1 day	Fri 4/3/26	Mon 4/6/26	75	Shayne					
80			Appendix 1	1 day	Mon 4/6/26	Tue 4/7/26	79	Oliver					
81			Appendix 2	1 day	Thu 3/26/26	Thu 3/26/26	77	Kiara					
82			Appendix 3	1 day	Mon 4/6/26	Tue 4/7/26	79	Shayne					
83			Final Formatting	2.5 hrs	Tue 4/7/26	Wed 4/8/26	80	Oliver					
84			Deliverable 6	10.4 days	Wed 4/8/26	Wed 4/22/26	74						
85			Front Matter	10 mins	Wed 4/8/26	Wed 4/8/26		Oliver					
86			Executive Overview	30 mins	Wed 4/8/26	Wed 4/8/26		Shayne					

Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18	25	Feb '26	1	8
87			CI/CD Tool Description	4 days	Wed 4/8/26	Tue 4/14/26	85	Oliver					
88			Pipeline Config. & Design	3 days	Tue 4/14/26	Fri 4/17/26	86,87	Shayne,Oliver					
89			Auto Testing Integration	2 days	Fri 4/17/26	Tue 4/21/26	88	Oliver					
90			Demo & Reflection	1 day	Tue 4/21/26	Wed 4/22/26	89	Kiara					
91			Final Formatting	3 hrs	Wed 4/22/26	Wed 4/22/26	90	Kiara,Oliver					
92			Deliverable 7	14 days	Wed 4/22/26	Tue 5/12/26	84						
93			Prepare for Presentation	7 days				Kiara,Oliver,Shayne					
94			Front Matter	10 mins	Wed 4/22/26	Wed 4/22/26		Oliver					
95			Executive Overview	30 mins	Wed 4/22/26	Wed 4/22/26		Shayne					
96			Client Summary	0.25 days	Wed 4/22/26	Wed 4/22/26	95						
97			Description of Client	1 hr	Wed 4/22/26	Wed 4/22/26		Shayne					
98			Final Adressed Problem	2 hrs	Wed 4/22/26	Wed 4/22/26		Oliver					
99			Client's Comments	2 hrs	Wed 4/22/26	Wed 4/22/26		Shayne					
100			Revised System Sumamry	2 hrs	Wed 4/22/26	Wed 4/22/26							
101			System Decisions	0.38 days	Wed 4/22/26	Thu 4/23/26							
102			Design	2 hrs	Wed 4/22/26	Wed 4/22/26		Kiara					


Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18	25	Feb '26	1	8
103			Implementation	3 hrs	Wed 4/22/26	Thu 4/23/26		Oliver					
104			Security Measures Desc.	2 hrs	Wed 4/22/26	Thu 4/23/26	96	Shayne					
105			Future Work	2 days	Thu 4/23/26	Mon 4/27/26	101	Oliver					
106			UI improvements	2 hrs	Thu 4/23/26	Thu 4/23/26	101	Kiara					
107			Unimplemented Work	3 hrs	Mon 4/27/26	Mon 4/27/26	105	Oliver					
108			Future Reccomendations	0.25 days	Mon 4/27/26	Mon 4/27/26	107						
109			Security	2 hrs	Mon 4/27/26	Mon 4/27/26		Shayne					
110			Unit Test	2 hrs	Mon 4/27/26	Mon 4/27/26		Kiara					
111			Integration Test	2 hrs	Mon 4/27/26	Mon 4/27/26		Oliver					
112			Appendix 1	1 day	Thu 4/23/26	Fri 4/24/26	106	Kiara					
113			Appendix 2	2 days	Mon 4/27/26	Wed 4/29/26	112,108	Kiara,Oliver,Shayr					
114			Appendix 3	1 day	Wed 4/29/26	Thu 4/30/26	113	Kiara,Oliver					
115			Final Formatting	1 day	Thu 4/30/26	Fri 5/1/26	114	Oliver					
116			Final Additions and Revisions	7 days	Fri 5/1/26	Tue 5/12/26	115						
117			Presentation Day!	1 day	Tue 5/12/26	Wed 5/13/26	92						

--	--	--	--	--	--	--	--	--	--	--	--	--	--


Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			








Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Project1 Date: Fri 1/30/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

