



PROJECT MANAGEMENT REPORT

Mystro Barbershop Client System



JANUARY 27, 2026

420-436-VA
Vanier College

Team Violet:

Oliver D'Avino, Kiara Bartuccio, Shayne Uzan

Table of Contents

Extra important information:	1
Executive Overview	1
Client	2
Team Organization	3
Online repositories:	3
Communication:.....	3
Policies:	3
Synchronized Meetings:	4
Areas of responsibility:.....	4
Team Leaders:	4
Client contact:.....	4
Report:	5
Contact information:.....	5
Project Plan	6

Deliverable 1

Extra important information:

Our Git repository: <https://github.com/OliverDAvino/SystemDevelopmentProject.git>

Using Previous Work: We are unsure whether we will be using work from our previous projects.

However, if we do so, we will declare our work to refrain from self-plagiarism.

Executive Overview

This deliverable presents our initial project plan for developing a prototype information system for **Mystro Barbershop**, a local barbershop that currently manages appointments through Instagram messages, phone calls, emails or walk-ins. At the moment, there is no system to organize bookings, store client information or keep track of service history. Because of this scheduling can become confusing and more time is spent managing appointments manually.

Our team's goal is to design a digital booking and client management system that will make things easier for both the customers and the shop owner. Customers will be able to see available time slots, book appointments online, and view the services and prices offered. On the business side, the system will help the owner manage his schedule more efficiently, reduce double bookings and missed appointments and keep track of client details such as visit history and preferences. The client has responded positively to the idea and has agreed that these are real areas where the shop could improve.

This document explains how our team plans to organize and manage the project throughout the semester. It includes a description of the client and the business problem, how our team will communicate and divide responsibilities, and the tools we will use to collaborate and develop the system. It also includes our project timeline in the form of a Gantt chart, which shows the main tasks, estimated work time, and planned deadlines for each stage of the documentation project.

Overall, this project plan gives a clear outline of how our team will work together to design, document, and eventually build a database-based system that solves a real problem for Mystro Barbershop.

Client

Our client is the owner of Mystro Barbershop, a local barbershop that offers haircuts, beard trims, and other grooming services. The owner goes by the name “Mystro”. Right now, most appointments are made through Instagram DMs, phone calls, text messages, emails or walk-ins. There isn’t a proper system to organize bookings, to keep track of client information or store appointment history.

We thought the shop could really benefit from a digital booking and client management system. The idea is to let customers book appointments online, see available time slots and view the different services and prices offered. On the shop’s side, the system would help the owner manage his schedule more easily, reduce double bookings and keep track of client details and past visits.

The owner liked the ideas we suggested and said that the problems we pointed out are things he actually deals with in his daily work. He gave us permission to continue with the project and start building the system based on those needs. He also agreed to try out the system once we have a prototype ready so we can get his feedback and make improvements.

Team Organization

Online repositories:

- Discord
- GitHub
- Google Docs
- Discord
- Microsoft Word

Communication:

- Discord server
- Phone call
- Mondays (in class), we will discuss our availability for the week and decide on a meeting time and place. We will also discuss what parts of the project we will be working on to ensure that there is no overlapping for the same work. This is done because our schedules change every week, so availability may vary.

Policies:

- Be up to date with all parts in case someone needs help.
- Be present in class, as that will be our main meeting time.
- Respect each other's opinions and ideas.
- Prioritize working as a team.
- Communicate when you plan on working on the project (together/alone).
- Do not procrastinate on your part.

Synchronized Meetings:

- Our main meeting point will be class
- Once per week, we will decide a meeting spot to discuss and work on our project. The meeting spots will be between coffee shops and a library.

Areas of responsibility:

- This project will require a lot of work to be done, and the workload will be split equally. While we will all be working on every aspect of the project, Kiara will primarily work on the front-end, Oliver will do the back-end, and Shayne will manage the database.

Team Leaders:

- Deliverable 1: Kiara
- Deliverable 2: Shayne
- Deliverable 3: Oliver
- Deliverable 4: Kiara
- Deliverable 5: Shayne
- Deliverable 6: Oliver
- Deliverable 7: Shayne

If changes are made, it will be expressed in the following deliverable.

Client contact:

- Phone number: (514)-501-2907
- Instagram: mystro_barbershop
- Email: mystrobarber@gmail.com

Report:

- Kiara will handle the final report for deliverable 1.

Contact information:

❖ **GitHub:**

- Kiara: kiarabartuccio
- Shayne: shayneuzan
- Oliver: OliverDAvino

❖ **Discord:**

- Kiara: kiara03648
- Shayne: cailloudev
- Oliver: oliverdavino

❖ **Email:**

- Kiara: kiarabartuccio@icloud.com
- Shayne: shaynexuzan@gmail.com
- Oliver: davinooliver@icloud.com

❖ **Phone Number:**

- Kiara: (438)-837-8411
- Shayne: (438)-763-8056
- Oliver: (514)-804-2006

Project Plan

(11 marks) Project Plan, in the form of a Gantt chart that shows the steps you intend to follow for the remainder of the term, to complete the documentation project, in a timeline designed to meet the due dates for various deliverables. Enter as many detailed activities as you know. This chart and any accompanying description should clearly show for each project step the following items:

- (2 marks) the task name and explanation,
- (2 marks) estimated work time,
- (2 marks) start and completion dates,
- (2 marks) sequence and parallel nature of project steps, and
- (2 marks) resource assignments for each step.
- (1 mark) Include a PDF of the project plan as part of the deliverable.

(1 mark) Submit one PDF for the entire deliverable